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DISTRIBUTION
No Robert Gerardi Superintendent Maynard 

x Pete DiCicco Business Advisor Maynard 

No Mike Sullivan Town Administrator 
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March 14, 2012

Meeting opened at 6:30 PM 
Phil Berry, presiding

Safety Issues: Bob Gerardi, there was a problem at the school with a delivery arriving 
between 7:30 – 8:00 a.m.  The truck was parked in the student parking lot. This has not 
happened before. Chuck Adam stated that they were well aware and the contractor has 
been notified not to have it happen again.

KN motion to pay the following invoices received by the committee: 2nd AM – 

Motion passed 5-0

Briggs Engineering  Date: 2/5/2012  $2,361.00

Briggs Engineering  Date: 1/28/2012  $7,282.00

Tappe Associates  March 5, 2012   $34,366.32

Municipal Consultants March 2, 2012   $27,840.00

FedEx    November 11, 2011  $11.97

FedEx    March 5, 2012   $12.68

Arrow Fence   March 9, 2012   $11,460.00

Blatman, Bobrowski & Mead July 20, 2011   $752.50

School Dude   February 28, 2012  $3,467.68

CTA Construction  Pay App. #7   $1,183,350.00

CA – we have change order #4 in front of us.  We have credits for other materials – we 
changed the replacement of steel ties to regular standard ties which lead to a credit of 
$500.00

We also have a credit for double wall piping to single wall which gave us a credit of 
$11,500.00

Total credits $12,000.00 – the change order is for $46,169.00 and we deducted the credits 
of $12,000, total change order is $34,169.00

AM – motion to approve change order #4 in the amount of $34,169.00, 2nd BW – motion 
passed 4-0.
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AM motion to approve minutes of February 8, 2012 – 2nd BN – motion passed 4-0

BT – mock up panel should be in place by next week; this is done with standard colors.  

CA – waiting for steel, we are on time and within budget.

New Business:  PD – requested if the summer program run by College Academy for three 
weeks during the summer would be able to get into the site; this is an enrichment 
program at the Fowler it runs 9-3 every day for the three week period; they would like to 
get a closer look at the high school; CA – no – it is owned by the contractor and his 
liability insurance would never allow it.

AM – motion to adjourn 7:25 pm. – 2nd BN – motion passed.
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